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Attn: S. R. Grace 

IDENTIFICATION OF HIGH RISK SITES AT ROCKY FLATS - NMH-639-93 

The following is in response to the R. P. Whitfield request to identify the remediation 
sitesAacilities that pose the greatest risk to public or worker health, or to the environment. The 
three highest risk remediation sitedfacilities at Rocky Flats are, in order, Operable Unit (OU) 4, 
OU 2, and OU 6. 

The status and schedule for cleanup activities and the reference documents are provided by OU 
below. 

OU 4 - SOLAR PONDS 

The five Solar Ponds have been used to treat and store low-level nitrate-bearing waste, 
contaminated groundwater, and small amounts of other wastes. 

Risk 

Status and Schedule of Cleanup 

Risk associated with OU 4 is presently being determined. 

Pond wastes will be removed and stored in tanks during fiscal year 1994. 

The Interim Measuresllnterim Remedial Interim Action (IMARA) decision document to 
address source and soils and perform Resource Conservation and Recovery Act 
(RCRA) closure of the units is due io the regulators in April, 1994 and is scheduled to be 
finalized in January of 1995. Construction is scheduled to start on the RCRA closure 
structure in September, 1995. 

Reference Documents 

Historical Release Report 

Final Phase I RFI/RI Work Plan 

OU 4 (Solar Ponds) Dispute, Draft and Final Phase I RCRA Facility 
lnvestigation/Remedial Investigation (RFI/RI) Report, Decision of the Project 
Coordinators 
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OU 2 - 903 PAD, EAST TRENCHES AND MOUND AREA 

OU 2 soil and groundwater are in part contaminated due to the storage of leaking drums, contaminants 
buried in trenches, and low level radionuclides in soils. 

Risk 

Risk associated with OU 2 is presently being determined. 

Status and Schedule of Cleanup 

Two IM/IRAs in progress cleaning up three surface water sources and subsurface volatile 
contamination. 

An Early Action scope, schedule and budget proposal has been developed to remove non- 
aqueous phase liquids from an Individual Hazardous Substance Site (IHSS). 

Reference Documents 

Historical Release Report 

Preliminary Draft Phase I I  RFI/RI (without the risk assessment portion due to the stop work 
order) 

IWIRA Work Plans 

OU 6 - WALNUT CREEK DRAINAGE AND PONDS 

The B series ponds contain sediments contaminated with polychlorinated biphenyls and radionuclides. 

Risk 

Risk associated with the water is 104 . 

. Risk associated with the sediments is to be determined. 

Status and Schedule of Cleanup 

The RFI/RI Report was scheduled for completion in November, 1994. However, the stop work 
order for risk assessments has extended this date. The Corrective Measures Study/Feasibility 
Study is currently scheduled for May, 1995. 

The Draft Pond Water IM/IRA decision document has been submitted to the regulators. 
Remediation requirements will be determined through negotiation of the final document. 
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Reference Documents 

Historical Release Report 

Rawdata 

Preliminary Draft RFI/RI Report (in progress), Nature and Extent section completed and 
available 

Ned M. Hutchins, Acting 
Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 
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